

Project plan for upcoming 4 weeks

Task board

Deliverables	Learning outcome	Status	Remarks
Backend sprint boot	Full stack	Done	
Frontend React.js	Full stack	Done	
Database/persistence	Full stack	Done	
Core entity CRUD operations	Full stack	Done	
Registration	Full stack	Done	
Login	Full stack	Done	
Authentication with JWT	Full stack	Done	
Protected routes	Full stack	Done	
Tests (units tests, acceptance tests, etc...)	Software quality assurance	partly	
Docker setup and container orchestration	Software development and process automation	Undone	
Deployment		Undone	
Architecture diagrams (C1. System context diagram C2. Container diagram C3. Component diagram C4. Code diagram)	Full stack	partly	
UI prototypes	Full stack	Done	
CI pipeline	Software development and process automation	Undone	
Security analysis OWASP	Software quality assurance	Undone	
Performance analysis	Software quality assurance	Undone	
Code quality report Sonarqube	Software quality assurance	Undone	
DOT framework research	Professional standard	Partly	
Reflection	Personal leadership	Partly	
Ethical analysis TICT tool	Professional standard	Work in progress	

Reasoning behind the choice for next semester	Personal leadership	undone	
---	---------------------	--------	--